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B.2 Modify contract to obligate funds (DOE action). As Required OPA S L

B.3 Modify Table B-1 as Required by Equitable Adjustments (DOE 
Action). As Required CO S L S S S

C.2(a)(1) Perform planning based on requirements, interfaces, endpoint targets 
and performance objectives. As Required AMTF L S S S

C.2(a)(2) Complete and maintain an integrated life-cycle baseline which reflects 
a validated cost profile based on a resource-loaded schedule. As Required AMTF L S S S

C.2(a)(2)(a) Complete and maintain an integrated life-cycle baseline which reflects 
technical scope of work specified in the Contract. As Required AMTF L S

C.2(a)(2)(b) Complete and maintain an integrated life-cycle baseline which reflects 
project/program schedules with critical paths identified. As Required AMTF L S

C.2(a)(2)(i) The Contractor shall develop and use a Work Breakdown Structure 
(WBS), which will align with the DOE-ORP WBS. As Required AMTF L S S

C.2(a)(2)(ii)
Systems Engineering Management Plan - Describe approach to 
systems engineering in a Systems Engineering Management Plan as 
required in Section J, Appendix E.

As Required AMTF L S

C.2(a)(2)(iii) Risk Management Plan - Describe approach to risk management in 
the Risk Management Plan as required in Section J, Appendix E. As Required AMTF L S

C.2(a)(2)(viii) The RPP Baseline will be maintained, revised, and updated, if 
needed, annually. Annually AMTF L S S S

C.2(a)(2)(viii)

The Contractor shall provide the supporting TFC baseline package to 
DOE-ORP each year on July 15, fully integrated with the WTP 
contractor and supporting other Hanford contractor baseline 
packages.

Annually 15 July AMTF L S S S

C.2(a)(2)(viii) Provide to DOE-ORP the appropriate allocation of funds for the next 
fiscal year by PBS and by line item. Annually 15 Dec OPA S S S L

C.2(b)(5)
Provide to DOE via a computerized file, periodic accounting entries 
regarding government property acquisitions, dispositions, and monthly 
depreciation charges.

Monthly OPA L

C.2(c)(6) Diversity Plan - Submit updated revision to the Diversity Plan, as set 
forth in Section J, Appendix G, to ORP and update annually. Annually 1 Feb OPA S S S L S S

C.2(c)(7)
Internal Audit Plan - An updated revision to the Internal Audit Plan as 
set forth in Section J, Appendix E, shall be submitted to ORP and 
updated annually.

Annually 15 June OPA L

C.2(d)(1)(ix)
Update Authorization Agreements (AA’s), developed in accordance 
with ISMS, annually or as required by changing conditions or 
contractor requirements.

As Required ESQ S L

C.2(e)(2)(i) Recommend to DOE-ORP the use by the contractor of Government-
owned assets. As Required AMTF L S S

C.2(g)(1) Participate in DOE-ORP external/internal communications program. As Required CO S L S

L = Lead        S = Support
Action Owners
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C.2(g)(5)(iii) Respond with information as requested by DOE-ORP in support of 
Freedom of Information Act and/or Privacy Act requests. As Required CO L S

C.3(a)(2)(i)
Contractor shall establish F&R(s) and install the equipment needed to 
reliably deliver the proper waste feed on schedule for Phase I waste 
treatment per WTP Contract.

As Required AMTF L S

C.3(a)(3)(i)

Contractor shall design, procure, construct and operate infrastructure 
to enable WTP facilities to be constructed and operated per WTP 
contract, and consistent with the Interface Control Documents for 
infrastructure activities.

As Required AMTF L S S

E.1(b)
The contractor shall provide and maintain an inspection system 
acceptable to the Government covering the supplies, fabricating 
methods, and special tooling under this contract.

As Required AMTF L S

E.2(b)
The contractor shall provide and maintain an inspection system 
acceptable to the Government covering the services under this 
contract.

As Required AMTF L S

E.3 Accomplish Acceptance for all work under contract (DOE Action). As Required CO S L

F.3(e) The contractor shall provide written notification of provider or changes 
in provider to the Contracting Officer at a minimum annually. Annually 30 Sept CO L

F.3 Table F-1 Provide Monthly Critical Path Analysis Report. Monthly AMTF L
F.3 Table F-1 Provide As Required WBS Report. As Required AMTF L S
F.3 Table F-1 Provide As Required WBS Description Report. As Required AMTF L
F.3 Table F-1 Provide Annually PBS Submittal Report. Annually 10 May OPA S L
F.3 Table F-1 Provide Monthly Performance Overview Report. Monthly AMTF L S S S S S

F.3 Table F-1 Provide Monthly Integrated Planning, Accountability, and Budgeting 
System - Information System Report. Monthly AMTF L S

F.3 Table F-1 Provide Monthly Contract Funds Status Report. Monthly OPA S S L

F.3 Table F-1 Provide Annual Financial Statements Reporting Requirements Letter. Annually OPA S L

F.3 Table F-1 Provide Annual Functional Support Cost Report. Annually OPA S L
F.3 Table F-1 Provide Annually Report of Compensation. Annually OPA S L

F.3 Table F-1 Provide Annually Report of Contractors Earning and Supplementary 
Compensation. Annually OPA S L

F.3 Table F-1 Provide Annually Pension Plan Actuarial Data. Annually OPA S L
F.3 Table F-1 Provide Monthly Property Acquisitions and Dispositions. Monthly OPA S L
F.3 Table F-1 Provide Annually Fire Replacement Report. Annually OPA S L
F.3 Table F-1 Provide Annually Physical Inventory Report. Annually OPA S L

F.3(i)

Provide Quarterly Assessment Report summarizing the total TFC 
status and progress for the quarter, including an evaluation of the FY 
and Contract term EAC as decribed in H.7.03(d)(3).  Report due 30 
calendar days after completion of each quarter, commencing 
December 2001.

Quarterly AMTF L S

G.2(a) The contractor shall provide periodic electronic invoices. Monthly OPA S S S L S
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H.1(d) Fee reallocation (DOE Action). As Required CO S L

H.8(a)

The Contractor shall submit a Small Business Subcontracting Plan for 
fiscal year (FY) 2001, and shall submit a revision to the plan within 
thirty (30) days of the beginning of each subsequent FY of the 
contract period.

Annually 1 Nov CO L S

H.10 Withdraw work as necessary for the reasons listed in clause (DOE 
Action). As Required CO S L S S S S

H.11 Transfer and assign to this contract existing or future DOE prime 
contracts supporting River Protection Project work. (DOE Action). As Required CO S L S S S S

H.12 Request approval of assignment. As Required CO S L S S S S

H.13

Legal Management Plan - The Contractor is authorized to continue 
operating under its DOE approved Litigation Management Plan, until 
the proposed rule becomes final and the new Legal Management 
Plan is approved.

As Required OCC L

H.15 Direct contractor during emergency (DOE Action). As Required ORP MGR L

H.16(a) Direct shutdown or initiation of emergency response due to imminent 
hazard (DOE Action). As Required ESQ S S S/L S

H.17 Verify compliance for payment of Performance Bonds and Payment 
Bonds (DOE Action). Annually CO L S

H.18(a) Update travel expense ceiling limitation (DOE Action). Annually OPA S L
H.18(b) Verify compliance with travel cost exemptions (DOE Action). Annually OPA S L

H.21 Verify allowable corporate home office costs/allocations (DOE Action). As Required OPA S L

H.22(b)
Demonstrate to the CO that Earned  Value Management System 
meets the guideline referenced in paragraph (a) of this clause 
(ANSI/EIA-748 Standard).

As Required AMTF L

H.23 Verify financial management system meets contract requirements and 
approve any changes (DOE Action) As Required OPA S S L

H.24 Verify Engineering Standards, Design Criteria, and Construction 
Standards  meet contract requirements (DOE Action). As Required AMTF L S

H.25 Verify contractor compliance with TPA and Consent Decree (DOE 
Action). As Required OCC S S S S L

H.26(f)(p1)
The Contractor shall provide DOE copies of environmental permits, 
authorizations, and regulatory approvals issued to the Contractor by 
the regulatory agencies.

As Required ESQ S L

H.28
The Contractor shall submit the information required by Paragraph 
(b), of Section I, Clause entitled “Hazardous Material Identification 
and Material Safety Data.”

As Required ESQ L

H.31 Verify contractor compliance with evaluating subcontractor 
Environmental, Safety, Quality, and Health Program (DOE Action). As Required ESQ S L
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H.32 Contractor shall promtly advise the Contracting Officer of any labor 
relations developments that involve the specified criteria in contract. As Required CO S L S

H.33 Request approval for total annual compensation paid to Key 
Personnel . As Required CO L S

H.34 Contractor shall provide information to assist DOE in determining the 
appropriate labor standards in accordance with the Davis-Bacon Act. As Required CO S S L

H.35 Contracting Officer shall obtain revised wage determination from U.S. 
Department of Labor and modify contract accordingly. As Required CO S L

H.36(j)
Make available for inspection all contractor bid and proposal records 
showing rates and amounts for computing wages subject to Hanford 
Site Stabilization Agreement.

As Required CO L S

H.37(b)
Submit to DOE for transmittal to the L&I, such payroll records as are 
required by the said statutes by April 30 of each year of the Contract 
period.

Annually 30 Apr OPA L

H.37(c) Submit to DOE or designate party the accident reports required by 
RCW Title 51, Sections 51.28.010. As Required ESQ S L S

H.37(e)
The Contractor shall be responsible for making all payments and 
submitting all reports required by RCW Title 51, Section 51.32.073 by 
April 30 of each Contract year.

Annually 30 Apr OPA L

H.38(a)(1) Contractor shall develop, plan, coordinate dissemination of 
information regarding DOE unclassified activities for public use. As Required CO L S S

H.42 Request DOE approval for any lease or transfer of DOE property. As Required CO L S

H.43 Contractor shall set aside at least 5% of earned fee to share with 
employees and this shall be described in procedures. As Required CO L S

H.46

Contractor may purchase non-commercial aviation services for aerial 
photography.  Such aerial services shall be obtained only from the 
DOE Hanford Contractor approved to provide aviation services for the 
Hanford Site.  The CO and Hanford Aviation Manager/Safety Officer 
must approve all other non-commercial aviation-related services in 
advance.

As Required CO L

JB.02

Contractor’s corporate-wide policies consistently and uniformly 
applied throughout the corporations domestic operations will be 
summarized and submitted in the form of a Personnel Policies 
Manual applicable to this contract.

As Required OPA L

JB.03(d)
Alternative work weeks may be established with the approval of the 
Contracting Officer.  Submit all Proposed Alternative work weeks to 
the Contracting Officer for approval by April 1, 2001.

As Required OPA L

JB.04(p1)
The Contractor shall submit its Compensation Program applicable to 
work under this Contract to the Contracting Officer for initial approval 
by April 1, 2001.

As Required OPA L
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JB.04(a)(1)(p1)

No later than November 1 of each salary program year the contractor 
will develop and justify, in a manner prescribed by the Contracting 
Officer, a Compensation Increase Plan for exempt employees and 
one for non-exempt employees.  ORP will review/comment and 
approve within 60 calendar days of submittal of this plan.

Annually 1 Nov OPA S L

JB.04(a)(1)(p3) The contractor shall provide a copy of the annually developed salary 
guidelines prepared for supervisors use. Annually OPA L

JB.04(a)(2)

The base annual salary costs for employees of the Contractor 
designated as Key Personnel are reimbursable only to the extent 
each such salary has been approved on DOE Form 3220.5, 
Application for Contractor Compensation Approval.

Annually OPA L

JB.04(a)(4)

The contractor shall separate salary structures containing position 
grades, classifications, and salary ranges for exempt/non-exempt, 
non-bargaining unit employees and shall be submitted to the CO in 
advance of costs.  The Salary Structures shall be submitted to the 
Contracting Officer for review and approval in advance of incurrence 
of costs.

As Required OPA L

JB.04(a)(5)(p1)

The contractor shall submit to the CO for approval an annual 
Overtime Control Plan that includes (1) An OT premium fund, (2) 
Controls for OT for nonexempt employees, and (3) Evaluation of 
alternatives to the use of OT.

Annually 31 Jan OPA L

JB.04(a)(5)(p4) Submit for approval any additional premium funds or plan changes 
based on mission requirements. Annually 31 Jan OPA L

JB.04(a)(6)
The Compensation Program shall contain provisions for any 
established premium payments to employees, such as overtime, shift 
differential and special qualification or certification pay.

Annually 31 Jan OPA L

JB.04(b)(1)(p1)
The initial terms and conditions of Non-Statutory Employee Benefit 
Plans as related to work under this contract shall be submitted to and 
approved by the Contracting Officer.

As Required OPA L

JB.04(b)(2)(i) The initial policy and any changes thereto which increase costs, 
require Contracting Officer approval. (Relative to Separation Pay). As Required OPA L

JB.04(b)(3) The contractor will provide a copy of FAS 106 Valuation to DOE 
(Relative to benefit plans). Annually OPA L

JB.04(c)(2)(ii)(A) Provide to DOE annual Accounting Reports and Actuarial valuations 
(relative to Pension Plans). Annually OPA L

JB.04(c)(2)(ii)(B) Provide to DOE copies of DOL Form 5500 with schedules and 
attachments (relative to Pension Plans). Annually OPA L

JB.04(c)(2)(ii)(c) Provide to DOE annual Financial Accounting Standards Board 
(FASB) Statement 87 Report (relative to Pension Plans). Annually OPA L

JB.04(d)(2) The contractor will provide DOE with annual accounting reports within 
seven months after the close of a Group Savings Plan year. Annually OPA L
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JB.04(d)(2) The contractor will provide DOE a copy of IRS Form 5500 each year 
when prepared by the contractor. Annually 1 June OPA L

JC(p1)

Upon approval of an S/RID, that set of requirements is the ES&H 
directive/requirements set applicable to the facility, work/activity or 
project and supersedes the ES&H directives included in this list of 
directives (refer to current revision of S/RID).

As Required ESQ S L S

JE.01(a) The Contractor shall provide ISMS Plan. As Required ESQ S L

JE.01(b) The Contractor shall provide a Systems Engineering Management 
Plan. As Required AMTF L 

JE.01(c) The Contractor shall provide a Risk Management Plan. As Required AMTF L

JE.01(d) The Contractor shall provide an annual Internal Audit Plan. Annually 15 June OPA S S L

JF.01
Respond to the most recent Unicall Submittal, incorporate budget 
decisions, and include any new information for the upcoming 
execution year; ES&H Plan For Budget Execution Year.

Annually OPA S L

JF.02 Provide a summary of the previous years ES&H performance, 
including the actual cost of implementing ES&H activities. Annually ESQ S L S

PBI-1

Store
Milestone:
Complete Interim Stabilization of All Single-Shell Tanks (SSTs), 
Performance Fee: $3,000,000.

30-Sep-06 AMTF L S S S S S

PBI-2

Waste Treatment Plant Production Support (Feed Delivery and 
Product Receipt)
Milestones:
1.  Waste Feed Delivery, Performance Fee: $22,000,000.
2.  IHLW Storage Capacity, Performance Fee: $5,000,000.
3.  ILAW Disposal Capacity, Performance Fee: $3,000,000.

30-Sep-06 AMTF L S S S S S

PBI-3

Single Shell Tank (SST) Retrieval and Closure
Milestones:
1. Retrieve and Close M-45 High-Risk SSTs (S-112, S-102, C-104), 
Performance Fee: $4,500,000.
2. Remove Waste/Demonstrate Interim Closure of C-106 and 
Demonstrate Interim Closure of 4 Additional Low Risk, Low-Volume 
Tanks, Performance Fee: $6,000,000.
3. Interim Close Additional High Level Waste Tanks, Performance 
Fee: $19,000,000 Acceleration Fee of $2,000,000 per tank above 26 
tanks.
4. Interim Close individual SST Tank Farms, Performance Fee: 
$2,000,000 Acceleration Fee for Tank Farms closed over and above 
2.
5. Complete interim stabilization of 244-AR vault, Performance Fee: 
$500,000.

30-Sep-06 AMTF L S S S S S
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PBI-4

Supplemental Waste Treatment and Disposal
Milestones:
1. Treat and Disposition TRU and LAW, Performance Fee: 
$5,000,000 Acceleration Fee of  $800,000 for each 100,000 gallons of 
additional waste retrieved and treated.
2. Retrieve and Consolidate TRU Waste From DSTs, Performance 
Fee: $2,000,000.

30-Sep-06 AMTF L S S S S S
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